COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2019

ESTI MATE SUMVARY 14: 22: 42
CONTI D: C22150 ESTI MATE NO. 0006 FI NL SPEC YR 2005
PCN: 22150- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TIVE ALLOW 107 WORK DAYS
I TS FI BER | NSTALLATI ONS FOR HQ PERCENT TI ME: 6.54 ORI G TI ME ALLON 30 WORK DAYS
PRQJIECT NO. | TSSW02- 003
I TS FI BER | NSTALLATI ONS FOR HQ
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER PUEBLO
EL PASO
CONTRACTOR:
DI LLI E AND KUHN, |NC PAY PER OD ENDI NG 02/ 11/ 2019 DATE TIME STARTED 12/29/2017
2875 AKERS DRI VE DATE LET 11/ 30/ 2017 DATE WORK BEGAN  01/08/2017
DATE AWARDED 12/ 08/ 2017 DATE TI ME SToPPED 08/31/2018
DATE CONTRACT EXECUTED 12/28/2017 DATE ACCEPTED 08/31/ 2018
COLORADO SPRI NGS CO 80922  (719)591-9900 DATE NOTI CE TO PROCEED 12/29/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 224, 030. 27 PARTI Cl PATI NG $ 224, 030. 27 $ 0.00
AWARD PRQIECT AM: $ 242,899. 50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 224, 030. 27 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 224, 030. 27 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 3, 643. 49
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 224, 030. 27 3, 643. 49
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 224, 030. 27 3, 643. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 643.40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

202- 00827

203- 01597

208- 00002

208- 00035

208- 00046

208- 00053

208- 00106

208- 00207

212- 00006

212-00032

ROADWAY

C22150
22150-BI D
| TSSW2- 003
| TEM
DESCRI PTI ON
Renoval of Sidewal k
Renoval of Pull Box
Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type |) (84 Inch)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control

Managenent

Seedi ng (Native)

Soi | Condi tioni ng

ESTI MATE NO 0006

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
17. 000
5%
105. 00000
7.000
EACH
250. 00000
59. 000
HOUR
180. 00000
0. 000
LF
6. 50000
48. 000
LF
6. 00000
0. 000
EACH
500. 00000
3. 000
EACH
100. 00000
0. 000
HOUR
100. 00000
13. 000
DAY
400. 00000
0.190
ACRE
2, 375. 00000
0.190
ACRE

2, 375.

00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

17. 000
0. 000
17. 000

7.000
0. 000
7.000

59. 000
0. 000
59. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

0.190
0. 000
0. 190

0.190
0. 000
0.190

Page 2

ESTI MATE RUNO02/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 42

AMOUNT

1,785

1,750

10, 620

288.

300

5,200

451.

451.

00

00

00

.00

00

.00

00

.00

00

25

25



CONTI D

ROADWAY

CAT NO0200

0060 214-00000

0065 216-00201

0070 604-39050

0075 607-11525

0080 608-00000

0085 612-00260

0090 613-00206

0095 613-07000

0100 613-07023

0105 613-07040

0110 613-07195

C22150
22150-BID
| TSSW2- 003
| TEM
DESCRI PTI ON

Landscape Mai ntenance

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Manhol e (Traffic Managenent System)

Fence (Pl astic)

*Concrete Sidewal k

Location Marker (Fiber Optic)(Done)

*2 Inch Electrical Conduit (Bored)

*Pul | Box (Special) (30"x48"x48")

*Pull Box (24"x36"x24")

Pul | Box (30"x48"x24")

Proof Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LS
1, 500. 00000
913. 000
sy
4. 50000
2. 000
EACH
6, 000. 00000
250. 000
LF
4. 00000
14. 000
sy
105. 00000
7.000
EACH
150. 00000
9, 642. 000
LF
6. 40000
1. 000
EACH
2, 089. 50000
12. 000
EACH
1, 350. 00000
2.000
EACH
1, 658. 50000
3, 134. 000
LF

0. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

913. 000
0. 000
913. 000

2.000
0. 000
2.000

250. 000
0. 000
250. 000

14. 000
0. 000
14.000

7.000
0. 000
7.000

9, 642. 000
0. 000
9, 642. 000

1. 000
0. 000
1.000

12. 000
0. 000
12.000

2.000
0. 000
2.000

3, 134. 000
0. 000
3, 134. 000
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ESTI MATE RUN 02/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 42

AMOUNT

4,108

12, 000

1,000

1, 470

1,050

61, 708

2,089

16, 200

3,317

2,507

.00

50

00

00

00

00

80

50

00

00

20



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

614-70024

614-70030

614-87010

614-87144

614- 87350

614- 87496

625- 00001

626- 00000

630- 00000

630- 00012

630- 80341

C22150
22150-BID
| TSSW2- 003
| TEM
DESCRI PTI ON
ROADWAY

1310nm SFP Optic Mdul e

At t enuat or

Opti cal

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Pane

(144 Fiber)

Test

Fi ber Optic Cable

Fi ber Optic Cable (Single Mde) (96 Strands)

Construction Surveying (Hourly)

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

Management

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
695. 00000
8. 000
EACH
80. 00000
350. 000
LF
14. 90000
2.000
EACH
1, 400. 00000
1. 000
LS
2, 950. 00000
9, 344. 000
LF
1. 90000
0. 000
HOUR
150. 00000
1. 000
LS
12, 000. 00000
32.000
HOUR
32. 20000
34. 000
DAY
725. 00000
2.000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

8. 000
0. 000
8. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

9, 344
0. 000
000

000

9, 344

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

32. 000
0. 000
32. 000

34.000
0. 000
34. 000

2.000
0. 000
2.000
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ESTI MATE RUN 02/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 42

AMOUNT

6, 950

640.

5, 215

2,800

2,950

17,753

12,000

1,030

24, 650

80

00

00

00

00

00

60

.00

00

40

00

00



CONTI D: C22150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22150-BI D ESTI MATE RUN 02/ 11/ 2019
PRQJECT: | TSSVW02- 003 ESTI MATE NO 0006 14: 22: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 36. 000
EACH 0. 000 0.00
42.00000 36. 000 1,512. 00
0175 630-80343  *Construction Traffic Sign (Panel Size C 12. 000 12. 000
EACH 0. 000 0. 00
42. 00000 12. 000 504. 00
0180 630-80350 *Vertical Panel 19. 000 19. 000
EACH 0. 000 0.00
12. 00000 19. 000 228. 00
0185 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
950. 00000 1.000 950. 00
0190 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0.00
150. 00000 0. 000 0. 00
0195 630-80360  *Drum Channel i zi ng Devi ce 36. 000 36. 000
EACH 0. 000 0. 00
15. 00000 36. 000 540. 00
0200 630-80380 *Traffic Cone 60. 000 60. 000
EACH 0. 000 0. 00
5. 50000 60. 000 330. 00
0205 630-85041 *Mobi | e Attenuator 4.000 4. 000
DAY 0. 000 0. 00
600. 00000 4.000 2,400. 00
0210 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70014 F/ A I ncentive 3, 000. 000 3, 000. 000
FA 0. 000 0.00

1. 00000 3, 000. 000 3, 000. 00



CONTI D: C22150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22150-BI D ESTI MATE RUN 02/ 11/ 2019
PRQJECT: | TSSVW02- 003 ESTI MATE NO 0006 14: 22: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70230 F/ A Conmuni cation Lines 14, 200. 770 14, 200. 770
FA 0. 000 0.00
1. 00000 14,200. 770 14, 200. 77
0235 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $  224,030.27 $ 0.00$% 224, 030.27

PROJECT TOTAL CURRENT AMI $ 224,030.27 $ 0.00% 224,030. 27



